SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:37 AM

Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

. 04-0120F4

Diary #: 082 Const Calendar Day: 272 Date: 07-Jun-2010 Monda

y y _ : day 04-SF-80-13.2/13.9
Inspector Name: Modanlou, Masoud Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: Over Time:

Federal ID:

Location:

Reviewer: Mathur, Lalit Approved Date: Status: Submit
Weather

Temperature 7 AM 12 PM 4PM

Precipitation Condition

Working Day If no, explain:

Diary: Dispute
General Comments =
Some ABF’s ironworkers, surveyors hours and OT may not carried by myself, other CT inspectors may
have captured these operation, location, and hours including overtime.
04-0120F4 Bid Iltem: 056 W-L05-OBG.056 W Line Lift 05 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM JERRY KUBALA 8.00 0.00 0.00 8.00 D
Ironworker APP AUGIE SOLIS 0.00 0.00 0.00 0.00 D
Ironworker JNM BARRY ROTHMAN 0.00 0.00 0.00 0.00 D
Ironworker JNM DECLAN TREANOR 0.00 0.00 0.00 0.00 D
Ironworker FOR EDWARD MEYER 8.00 0.00 0.00 8.00 D
Ironworker APP ETHAN KENT 0.00 0.00 0.00 0.00 D
Ironworker JNM AARON KENT 0.00 0.00 0.00 0.00 D
Ironworker JNM ENRIQUE ROBLES 8.00 0.00 0.00 8.00 D
Ironworker JNM JAMES BENNINGHOV 8.00 0.00 0.00 8.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 0.00 0.00 8.00 D
Ironworker APP MATTHEW COCHRAN 8.00 0.00 0.00 8.00 D
Ironworker JNM JOHNATHAN CANITES 8.00 0.00 0.00 8.00 D
Ironworker APP JOHN CALZASCIA 8.00 0.00 0.00 8.00 D
Ironworker APP RYAN EVANCHIK 8.00 0.00 0.00 8.00 D
Ironworker JNM STANLEY DALIE 8.00 0.00 0.00 8.00 D
Ironworker APP CHRISTOPHER BISKNER 8.00 0.00 0.00 8.00 D
Di ary: Dispute
Work description. 056 W-L05-OBG.056
[]
1- Tensioning tendons, each tendon comprising of 27 strands, at upper part of OBG and W2 at E-line,
these tendons are the minimum required after closure pour according to submittal 1529 RO1.
2- Picking and setting pushing cart on top of east line temporary truss using ringer barge. This pushing
cart will be used to push OBG 8E to its final location.
3— Coupling pushing cart's rams to cradle L8E.
4-Using chains and pins to secure and balance pushing cart on temporary truss
5- Installing 3 concrete blocks on top of pushing cart as counterbalance.

I'm] 5
‘ih/i ddrRptbyBiditem Page 1 of 2



Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name Modanlou, Masoud

Diary #: 082

Date: 07-Jun-2010

Monday

6- Welding steel brackets on longitudinal cradlr beams for installation of safety lines.

7- Jacking and floating OBG 1E to OBG 3E.

8 - prepration work for T1 tower crane at berth 7.

4

04-0120F4 Bid ltem: 056 X-L0O5-CBM.056 E-W Line Cross Over Lift 05 Cross Beam
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM STANLEY DALIE 0.00 0.00 0.00 0.00 D
Ironworker APP RYAN EVANCHIK 0.00 0.00 0.00 0.00 D
Ironworker APP MATTHEW COCHRAN 0.00 0.00 0.00 0.00 D
Ironworker JNM KEVIN RATCLIFF 0.00 0.00 0.00 0.00 D
Ironworker APP JOHN CALZASCIA 0.00 0.00 0.00 0.00 D
Ironworker JNM JOHNATHAN CANITES 0.00 0.00 0.00 0.00 D
Ironworker APP ETHAN KENT 0.00 0.00 0.00 0.00 D
Ironworker JNM JERRY KUBALA 0.00 0.00 0.00 0.00 D
Ironworker FOR EDWARD MEYER 0.00 0.00 0.00 0.00 |:|
Ironworker JNM ENRIQUE ROBLES 0.00 0.00 0.00 0.00 D
Ironworker JNM DECLAN TREANOR 0.00 0.00 0.00 0.00 D
Ironworker APP CHRISTOPHER BISKNER 0.00 0.00 0.00 0.00 D
Ironworker JNM BARRY ROTHMAN 0.00 0.00 0.00 0.00 D
Ironworker JNM AUGIE SOLIS 0.00 0.00 0.00 0.00 D
Ironworker JNM AARON KENT 0.00 0.00 0.00 0.00 D
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